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Overview 
 
P5 writes: 
Flavor-conserving muon properties are also likely to reveal important information 
concerning physics beyond the Standard Model. The long muon lifetime and 
relatively large mass allow measurement of some of these properties with great 
precision. The muon anomalous magnetic moment (g � -2)/2 = a�  is particularly 
significant in this regard. 
 
A next-generation (g-2) experiment could be mounted at Brookhaven or Fermilab or 
offshore at JPARC. There is an excellent physics case for this classic precision 
measurement. Nonetheless, the estimated cost to the US particle physics program is 
substantial and would compromise the timely development of higher-priority precision 
physics experiments such as muon-to-electron conversion. US participation in 
an experiment at JPARC would cost less and the US in-kind contribution of the existing 
precision storage ring, which is central to the experiment, would be substantial. A 
modest level of R&D support should be made available for the (g-2) collaboration to 
determine the optimal path toward a next generation experiment. 
 
The cost considered by P5 was above $50 M.  This was based on an elaborate installation 
that would be compatible with a broader muon program and would be located in a place 
where eventually a muon cooler might reside.  Alignment with P5 has two messages for 
now: 

1. Determine a real cost that satisfies the concern about delaying Mu2e.  As 
guidance, it should be less than $20M.  Intra-agency cooperation was not 
considered in the budget.  NSF is expected to pay for detectors / daq / electronics, 
together with International contributions from our interested collaborators.  The 
Long Range Plan of Nuclear Physics strongly supported muon g-2.  This should 
translate into some cooperation and support, particularly in moving the Storage 
Ring.  It would be helpful to get a tentative statement of intended support from 
these resources. 

2. Modest R&D is required ASAP to make studies of the decay beamline, proton 
targeting (with 8 GeV protons vs 30 GeV protons), for storage ring kicker 
improvements, and for general siting considerations.  We also need access and 
effort from the Machine - Experiment Interface Study Group (MEISG) to 
determine if there is an acceptable footprint at FNAL that would minimize costs.   

 
The JPARC team is also actively pursuing g-2 and acquisition of the storage ring from 
BNL.  Their time scale for a proposal is late 2008.  We should be cognitive of this time 
scale and make decisions on the same time scale.   
 
Requests to FNAL: 

1. Establish a lead local contact to the Collaboration (likely from the Accelerator 
Division for now). 



2. Hold monthly meetings to develop a proposal and work out a credible plan. (This 
can be with the MEISG.) 

3. Assign some modest FNAL effort to work on: 
a. Target optimization (need 3.1 GeV/c pions from 8.9 GeV/c protons).  The 

key here is to see if the rate agrees with preliminary calculations based on 
MiniBooNe programs. 

b. Preliminary design of possible beam transport and delivery system and 
development of relevant beam physics parameters. 

c. Cost estimate for a modest building with services (cryo, crane, power, 
stable floor). 

d. Visit BNL with Collaboration to examine list of re-useable items. This is 
important to see what new items must be purchased. 

i. Storage Ring 
ii. Power supplies (main, quads, etc.) 

iii. Beamline elements, shutters, target, monitoring 
 
Requests to DOE / NSF  (This is in line with P5 recommendation) 

1. PDRA position to Brookhaven group to work on g-2 simulations (site 
independent) and transport to FNAL or JPARC. 

2. Two PDRA positions to University groups to work on simulations and detector 
development.  These could come from NSF as a supplemental bump (not a raise 
of base) until experiment site is determined. 

 
 
* This was prepared without consultation of the Muon g-2 Collaboration as input to 
Young-Kee Kim’s planning exercise during the 3rd Workshop.   


